

SCOPE AND SPECIFICATION

PNG POWER LTD

**SUPPLY AND INSTALL 20,000 LITRES OVERHEAD FUEL TANK
IN MOUNT HAGEN**



CONTENTS

- Introduction3
- Purpose3
- Scope3
- Specification3
- Mandatory Requirements3
- Term of Agreement3
- Delivery timetable4
- Training, service, support and warranties.....4
- Key performance indicators4
- Reporting Requirements4

Introduction

Purpose

The purpose of this procurement is to Supply and Install 20,000 litres overhead fuel tank in Mount Hagen.

The procurement objectives are that the suppliers and services selected:

- Provide a fit-for-purpose security service.
- Are managed under a clear contractual framework.
- Deliver Value for Money
- Are selected following the KCH ACT and PPL Policy

Scope

PPL requires to Supply and Install 20,000 litres overhead fuel tank in Mount Hagen that meets Health, Industrial Safety and Environment standards within the locality.

Specification

1. Supply and install a 20,000 litres overhead diesel fuel tank complete with bowser fuel pumps/accessories that meets Health, Industrial Safety and Environment standards within the locality.

Mandatory Requirements

Any Supplier engaged by PPL must meet the following mandatory requirements:

Supplier must have service parts ready available in country

Supplier must have technicians in country

Supplier must comply with PNG's Industrial Safety, Health and Environment standards/Act

Suppliers must comply with the PPL Supplier Code of Conduct

Term of Agreement

PPL is offering a one off offer for the Supply and Installation of a 20,000 litres overhead fuel tank/bowser fuel pump/accessories in Mount Hagen.

Delivery timetable

Initiating	2 weeks from receipt of Contract PO
Planning	2 weeks
Executing	4 weeks
Controlling	4 weeks (same date/time as executing)
Closing	1 day – completion of instalment

Training, service, support and warranties

Training upon completion of fuel tank installation

Support service if/when required

Warranties as per manufacture's standard

Key performance indicators

As per Delivery timetable.

Reporting Requirements

Supplier will report to Mr John Navuru, on engagement and at the end of the project. Complete report will outline the tasks undertaken from start to finish.

END OF DOCUMENT